ID WBS Task Name Contact | Resource Duration
Initials

178 3.5.1.2.2.4.6 REX ops tests new production fwd node (samgfwd02) AL SS 3 days
179 3.5.1.2.2.4.3 Put new fwd node in production, take old node out (samgfwd02, old: dOsrv15) AL SS 1 day
182 3.5.1.2.25.1 REX ops drains and take production fwd node offline (dOsrv66) AL SS 1 day
183 3.5.1.2.25.2 REX ops installs software on new production fwd node (samgfwd03) AL SS 1 day
184 3.5.1.2.255 REX ops tests new production fwd node (samgfwd03) AL SS 1 day
185 3.5.1.2.25.3 Put new fwd node in production, take old node out (samgfwd03, old: dOsrv66) AL SS 1 day
190 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 1 day
191 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS 1 day
192 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG 3 days
244 35211 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS 1 day
245 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day
196 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 1 day
247 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS 1 day
197 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS 1 day
198 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG 2 days
248 3.5.21.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day
235 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS 1 day
237 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 1 day
238 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day
239 3.5.8.3 Trial use of SamGrid test stand AL SS 3 days
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Start

Finish

Dec 2, '07

Dec 9, '07

Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan6,'0

sIM[TIW]|TI]F]s

Thu 12/13/07
Tue 12/18/07
Tue 12/18/07
Wed 12/19/07
Thu 12/20/07
Fri 12/21/07
Wed 12/26/07
Thu 12/27/07
Fri 12/28/07
Mon 1/7/08
Wed 1/9/08
Thu 1/10/08
Thu 1/10/08
Fri 1/11/08
Mon 1/14/08
Mon 1/14/08
Tue 1/22/08
Fri 1/25/08
Mon 1/28/08
Tue 1/29/08

Mon 12/17/07
Tue 12/18/07
Tue 12/18/07
Wed 12/19/07
Thu 12/20/07
Fri 12/21/07
Wed 12/26/07
Thu 12/27/07
Wed 1/2/08
Mon 1/7/08
Wed 1/9/08
Thu 1/10/08
Thu 1/10/08
Fri 1/11/08
Tue 1/15/08
Mon 1/14/08
Tue 1/22/08
Fri 1/25/08
Mon 1/28/08
Thu 1/31/08

sIM[TIW]|TI]F]s
Ss

sIMITIW[T[F[s|[s[M[TIwW[T[F[s|s[M[TIW|T[F[S|sS|M]
REX ops tests new production fwd node (samngdOZ) :

: Put new fwd node in production, take old node out (samgfwd02, old: dOsrv15)

- REX ops drains énd take production fwd node offline (dOsrv66) 3

SS REX ops installs software on new production fwd node (samgfwd03)

ESS REX ops tests new production fwd node (samgfwd03)
: Put new fwd node in production, take old node out (samgfwd03, oId dOsrv
‘ SS REX ops |nsta||s software on LCG/UK fwd node

?E;REX ops puts fwd node back into system
SS,LCG ¢ : ) Site and REX ops co

SS @
i PM,

SS
SS

SS
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Feb 10, '08 Feb 17, '08

Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3,'08
SIMITIWITI]F[s|sIM|TIwW[TIFE|s|sIMITIW|[T[IFIs|sIM[TIw]|T]

sIM[TIW]|TI]F]s

8
TIW[T[FIs|s|M|[TIW]|TI[F]Ss

66)

nfigure production fwd node

SS
SS

SS

—M?ually clean up SamGrid job queue (samgrid.fnal.gov)
,SS@ Test/observe auto-clean up for SamGrid job queue

REX ops installs software on LCG/Germany fwd node

2an up OSG job queue (fwd nodes)

s puts fwd node back into system

SS,LCGV: Site and REX ops configure production fwd node
PM,SSV: Test/observe auto-clean up for OSG job queue

SS @-REX-eps-instalis-seftware on test fwd node (dOsrv15)
SS E—R-EX—G&S ingtalls software on test queue node (old samgrid)
SS @ REX ops installs durable locations test machine

ss‘}% Trial use of SamGrid test stand
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Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '08

Mar 23, '08

Mar 30, '08

Apr

sIM[TIW]|TI]F]s

sIM[TIW]|TI]F][Ss

S |
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